Weekly Report 1 – Inception

Sprint 1 5–11 October 2026
Group 2 – Medication Safety Assistant

Prepared retrospectively: 18 October 2026. **Project board:** `https://github.com/users/hyt2434/projects/3/views/1`

1 Weekly summary

The PA0 proposal, initial workflow and user-interview documentation were prepared in this period. Git commits on 11 October document the proposal and workflow work. PA0 issue records #34–#39 were created and closed on 16 October, after this reporting week, as retrospective tracking records. Therefore the later Project screenshot is evidence of the current tracker state, not a contemporaneous Week 1 snapshot. The submitted Software Development Plan and Vision Document are version 1.0 dated 18 October; they are later planning baselines, not Week 1 deliverables or contemporaneous evidence.

Tracking note. During Week 1, the team mainly assigned and discussed tasks in a group message rather than in a structured task tracker. Consequently, the retrospective issue records may not precisely reflect each task's original assignee, start date, progress or completion date. From Week 2 onward, the team began using GitHub Project to track tasks and their status. Week 1 task details should be read alongside the available chat history and Git commits, and confirmed with the members before submission.

2 Individual contributions

Cao Hoàng Long

Done tasks. The PA0 problem, objectives, scope and DAV-to-DDInter data approach are represented by #35 – PA0 data approach. The issue is closed, but the individual work log should be confirmed by Long.

To-do tasks. Review Project Plan and Vision requirements; define the raw-data collection and feasibility checks for Week 2.

Issues for team discussion. Record source coverage, uncertain medicine names and mapping limitations before any safety claim.

Hoàng Yến Trang – Team Lead

Done tasks. The initial repository/workflow and proposal materials are supported by 11 October Git commits; #34 – team and proposal structure and #36 – users, OCR and accessibility are closed retrospective issue records.

To-do tasks. Coordinate PA1 plan, vision, UI prototype, tracking evidence and reports.

Issues for team discussion. Confirm each member's actual contribution before submission; the Week 1 issue creation dates are retrospective.

Lỗ Chí Thành

Done tasks. #37 – voice feasibility and confirmation flow is closed retrospectively and names Thành as planned owner in its description; a personal commit or note is still needed to attribute the work.

To-do tasks. Specify voice-to-text and manual-entry flows with editable confirmation.

Issues for team discussion. Discuss recognition errors, microphone permission and manual fallback.

Shared work: #38 – potential-user interviews and #39 – references and PA0 PDF are closed; both require member-by-member contribution confirmation.

3 Done-task register and evidence

Task	Planned owner in issue	Created	Due field	Last update	Scope / status
#34	Trang	16 Oct	Not set	16 Oct	Team and proposal structure; closed
#35	Long	16 Oct	Not set	16 Oct	Problem, scope and data approach; closed
#36	Trang	16 Oct	Not set	16 Oct	Users, OCR and accessibility; closed
#37	Thành	16 Oct	Not set	16 Oct	Voice feasibility; closed
#38	Whole team	16 Oct	Not set	16 Oct	User interviews; closed
#39	Whole team	16 Oct	Not set	16 Oct	PA0 references and PDF; closed

The dates are GitHub timestamps, not work-start dates. The public Project view does not expose a due-date field for these items; any target stated in an issue body is separate from the field requested by the instructor.

4 To-do tasks for Week 2

Finalize the Project Plan and Vision (#11), create 3–6 representative UI screens (#12), produce both weekly reports and the PA1 package (#13), and record tool/tracking evidence (#14). These were entered into GitHub on 16 October. Week 2 must state whether each was completed, reviewed or still open.

5 Git and tracking evidence

Commit export: `evidence/commit-log-week-01.txt`. It records the relevant 11 October commits, including workflow, interview, feature and proposal revisions. No PR reference is confirmed in the available evidence.




Figure 1: Public Project view captured 18 October 2026; PA0 issues are shown Done. This is a retrospective tracker snapshot.




Figure 2: Issue #34: name, description, assignee and current state; captured 18 October.




Figure 3: Issue #35: name, description, assignee and current state; captured 18 October.




Figure 4: Issue #36: name, description, assignee and current state; captured 18 October.




Figure 5: Issue #37: name, description, assignee and current state; captured 18 October.




Figure 6: Issue #38: name, description, assignee and current state; captured 18 October.




Figure 7: Issue #39: name, description, assignee and current state; captured 18 October.