Weekly Report 2 – Inception

Sprint 1 12–18 October 2026
Group 2 – Medication Safety Assistant

Report date: 18 October 2026. **Project board:** `https://github.com/users/hyt2434/projects/3/views/1`

1 Weekly summary

The team reports raw medicine-data collection, preliminary processing, feasibility checks, refinement of the concept and requirements, and a UI prototype. The repository confirms Project Plan and Vision commits on 16 October and frontend/prototype commits on 16–18 October. The raw-data and feasibility outputs were described by the team but are not evidenced by a linked commit or Project issue in this report; attach their files/results before claiming them as verified deliverables. At capture time, PA1 issues #11–#14 remain open in GitHub Project (#11 In Review, the rest In Progress).

2 Individual contributions

Cao Hoàng Long

Done tasks. Team-reported: collect raw DAV data, perform preliminary cleaning and feasibility checks, and refine the requirements and data approach. Add dataset version, sample count, cleaning log and test result as evidence; the current issue/commit record does not independently confirm completion.

To-do tasks. 19–25 Oct (PA2): #44 – Module 1 shared contract and expected–actual tests, #45 – chatbot/NLP intent flow and #46 – Module 2 DAV–DDInter mapping. #47 – Module 3 safety-state design is a stretch task; #48 – E2E smoke test is shared and conditional. Record code, measured performance and actual outputs.

Issues for team discussion. Discuss incomplete DAV records, brand-to-ingredient ambiguity, DDInter mapping coverage and the definition of Module 2 output.

Hoàng Yến Trang – Team Lead

Done tasks. Project Plan and Vision are present in the repository (16 Oct commits); the UI prototype and React frontend have 16–18 Oct commits. GitHub keeps #11 In Review and #12 In Progress, so the tracker still needs an acceptance review.

To-do tasks. 19–25 Oct (PA2): #41 – Module 1 OCR implementation and feasibility report; coordinate the shared #48 – E2E smoke test if prerequisites are ready. #43 – manual input is currently assigned to hyt2434 on GitHub, although its issue body names Thành as planned owner; reconcile this assignment with the team.

Issues for team discussion. Discuss handwriting/image-quality limits and the shared output schema with Long and Thành.

Lỗ Chí Thành

Done tasks. The team reports feasibility work on multimodal input. No personal implementation commit is visible in the exported Git log for this week; confirm the actual result and attach evidence.

To-do tasks. 19–25 Oct (PA2): #42 – voice-to-text implementation and report. The team also plans #43 – manual input with validated suggestions for Thành, but its GitHub assignee is currently hyt2434; confirm/reassign before relying on the tracker. Join #48 – E2E smoke test if Modules 1 and 2 are runnable.

Issues for team discussion. Discuss Vietnamese medicine-name recognition, browser microphone permission and suggestion quality.

3 Current PA1 task register

Task	GitHub assignee(s)	Created	Due field	Last update	Name / current Project status
#11	hyt2434, DRAGON-1312	16 Oct	Not set	16 Oct 06:13 UTC	Plan and Vision; In Review
#12	hyt2434	16 Oct	Not set	16 Oct 03:39 UTC	3–6 UI screens; In Progress
#13	hyt2434, DRAGON-1312	16 Oct	Not set	16 Oct 03:39 UTC	Reports and PA1 package; In Progress
#14	hyt2434	16 Oct	Not set	16 Oct 03:39 UTC	Tools/tracking; In Progress

The issues' descriptions give a planned PA1 target of 18 October, but a distinct GitHub due-date field is not visible in the public Project/issue view. GitHub handles do not identify every team member with certainty; planned owners come from issue descriptions and the Project Plan. Screenshots below show name, description and assignee; exact creation/update timestamps are transcribed from the public GitHub API.

4 Next-week to-do: PA2, 19–25 October

The following PA2 issues were created in GitHub on 18 October. They are future to-do items, *not* completed Week 2 work. Their issue bodies specify a 19 October start and 25 October target, except #44's proposed 23 October target. These are target dates in issue descriptions, not a verified GitHub Project Due Date field.

Issue	Task / expected output	Current GitHub assignee	Planned owner	Created	Last update (UTC)
#41	OCR code, feasibility report and measured tests	hyt2434	Trang	18 Oct	09:46
#42	Voice-to-text code, report and confirmation tests	thanh12388h	Thành	18 Oct	09:46
#43	Manual input with validated suggestions	hyt2434	Thành	18 Oct	09:48
#44	Shared input/output contract and expected–actual tests	DRAGON-1312	Long	18 Oct	09:48
#45	Chatbot/NLP intent flow and constrained explanation	DRAGON-1312	Long	18 Oct	09:48
#46	DAV normalization and reviewed DDInter mapping	DRAGON-1312	Long	18 Oct	09:48
#47	Module 3 safety interface/result-state design (stretch)	DRAGON-1312	Long	18 Oct	09:48
#48	E2E smoke test across OCR, voice, manual and Module 2 (stretch)	hyt2434, thanh12388h, DRAGON-1312	Whole team	18 Oct	09:48

Issue details and acceptance criteria: #41 – OCR; #42 – voice; #43 – manual entry; #44 – shared contract; #45 – NLP; #46 – Module 2; #47 – Module 3 design; #48 – E2E test. All eight issues were Open at verification time. #43's assignee differs from its planned owner and should be corrected or explicitly agreed by the team. Module 3 and E2E are stretch tasks; the team expects to prioritize completion through Module 2.

Evidence follow-up: The Project screenshot below is an earlier 18 October capture of PA0/PA1 items and does not show the newly added PA2 rows. Before submission, attach a fresh Project screenshot and one issue-detail screenshot for each PA2 to-do task. The report table records the public issue metadata verified on 18 October; a distinct Due Date field remains unverified.

5 Git and Project evidence

Commit export: `evidence/commit-log-week-02.txt`. The export supports documentation and UI work only; no raw-data/feasibility implementation result should be inferred from a generic commit title. No PR linked to #11–#14 is visible in the Project screenshot.




Figure 1: Public GitHub Project board, captured 18 October 2026. PA1 task statuses and assignees are visible.




Figure 2: Issue #11: Project Plan and Vision scope, assignees, target in body and review criteria.




Figure 3: Issue #12: UI prototype task, scope, assignee and acceptance criteria.




Figure 4: Issue #13: weekly reports and submission package task.




Figure 5: Issue #14: tool setup, task tracking and evidence workflow.